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Deliverable: A report on completed DOE staffing actions, with status of technical 
qualifications. 

 
Due Date:  December 2006 

 
Integration with ISM system 
 
This topic is clearly focused on improving consistency and completeness of implementation of ISM 
Guiding Principle #3 – Competence Commensurate with Responsibility.  This principle permeates 
the performance of all ISM core functions at all levels.    
 
5.1.6   Verification of Federal Safety Assurance Capability 
 
After at least one full year of implementation experience after the CTA offices are fully 
implemented (after completion of CTA milestone 3), the Deputy Secretary will direct an 
effectiveness review to be performed of all areas related to establishing a robust Federal Assurance 
Capability.  The scope of this review will include all areas covered in section 5.1 of the 
Implementation Plan.  Any areas that are not ready for review at the scheduled due date will be the 
focus of subsequent reviews.  A review plan with CRADs will be developed to guide the review.  
Follow-on verification activities will be performed as necessary to determine when objectives have 
been successfully institutionalized and whether additional improvement opportunities exist. 
 
Commitment 16:  Verify Federal Safety Assurance Capability.   

 
Lead Responsibility:  OA-1 
 
Deliverable: Report to the Secretary 
 
Due Date:  Twelve months following completion of Commitment #3.  [January 

2008] 
 
Integration with ISM system 
 
This topic is clearly focused on verifying effectiveness of the actions described in section 5.1, 
consistent with ISM Core Function #5 – Feedback and Improvement.   
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